
FIELD CHANGE REQUEST (FCR) FORM 
 
Project Name: _Arkema Project Area – PDI Phase 1________ Project No.: _CF167______ 
Client: _LSS/Retia USA___________________________________ Request No.:  FCR-03____                          
  
 
To:  _Madi Novak, EPA______________ Date:  _July 15, 2021_______________ 
 
Field Change Request Title: _Shift Riverbank Borings to 3 ft Landward of Top of Bank  
 
Description: 
During reconnaissance of the proposed riverbank boring location between June 22 and July 9, 
2021, the locations for a number of the “top of bank” riverbank soil borings were observed to be 
approximately 6 to 25 ft below the top of bank.  The majority of the Arkema Project Area 
riverbank area is very steep.  Collecting soil samples on steep slopes poses a significant 
slip/trip/fall health and safety hazard.  The boring locations were placed on large scale maps in 
the Pre-design Investigation Work Plan, and it was not known that some of the borings were 
located on steep slopes.  Below are photos showing examples of the steep slopes on portions of 
the Arkema Project Area near the Salt Dock and GS Roofing.   

      
 
Recommended Change: 
The riverbank soil borings located near the top of bank (e.g., RH-8, RH-9, RH-12, RH-14, RH-16, 
RH-18, RH-20, RH-22, RH-24, RH-26, RH-28, RH-30, RH-31, RH-33, and RH-35) will be moved 
approximately 3 ft landward of the top of bank so they can be safely advanced.  The data quality 
objectives (DQOs) for the riverbank borings are to delineate Portland Harbor contaminants of 
concern in riverbank soil in support of remedial design.  Shifting the borings 3 ft landward of the 
top of bank will meet the intended DQOs and will significantly reduce slip/trip/fall hazards for 
the field crew.  
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